OTC-04 | ENGINEERING & PROJECTS

Equipment Lifecycle Engineering

SUGGESTED DURATION: 5 DAYS | IN-COMPANY / LIVE ONLINE

Follow equipment from the initial requirement through engineering, purchasing, installation, commissioning and long-term service. The focus is preventing decisions in one phase from creating failures in the next.

WHO SHOULD ATTEND

EPC and site engineers, project managers, procurement engineers, commissioning teams and maintenance/reliability personnel.

WHAT PARTICIPANTS WILL BE ABLE TO DO

- Translate operating needs into a coherent design basis and procurement package.
- Identify lifecycle risks at design, vendor, construction and commissioning interfaces.
- Build a stage-gate checklist linking handover quality with operating reliability.

SUGGESTED PROGRAMME OUTLINE

Day 1 | Requirement and design basis

Operating scenarios and design cases; utility conditions; equipment criticality; reliability, maintainability and total cost of ownership; design responsibility and interface definition.

Day 2 | Detailed engineering and selection

Equipment datasheets and specifications; layouts, access and lifting; materials and service compatibility; piping, civil, electrical and instrument interfaces; design-review action tracking.

Day 3 | Procurement and vendor assurance

Material requisition, technical queries and bid comparison; deviations and guarantees; vendor documents, inspection plans and FAT; spare parts and documentation.

Day 4 | Construction and commissioning

Receipt, preservation and installation checks; alignment and mechanical completion; SAT and pre-commissioning; punch lists, operating procedures and start-up readiness.

Day 5 | Operation to retirement

Operating envelopes, performance monitoring and maintenance strategy; failure learning, modifications and management of change; obsolescence, life extension and replacement decisions.

OTC-04 | PRACTICAL APPLICATION & DELIVERY

Equipment Lifecycle Engineering

PRACTICAL WORKSHOPS

Lifecycle gate review

Review a pump-package dossier, identify missing evidence at each gate and assign an owner and closure requirement.

Lowest price or lowest lifecycle cost?

Compare two fictional bids with different efficiency, maintenance and spares assumptions; explain the decision and sensitivity.

PARTICIPANT TOOLS AND TAKEAWAYS

Lifecycle gate checklist; interface register; vendor review checklist; handover index; lifecycle risk/action register.

HOW LEARNING IS DELIVERED AND ASSESSED

Facilitated explanations, worked examples, case discussions and small-group exercises. A short baseline check establishes starting knowledge; a closing knowledge check and practical review assess learning. Assessment can be adapted for operators, technicians or experienced engineers.

CUSTOMISATION AND CLIENT INPUTS

Equipment list, representative datasheets, procurement workflow and selected project lessons. A 3-day focused version can be agreed for a defined equipment group.

The agenda is indicative. Final content, duration, batch size, language and delivery arrangements are agreed after a training-needs discussion. Online delivery uses document reviews, calculations, role-play and case exercises; physical demonstrations require separate site arrangements.

FACILITATOR

Prem Prakash Mishra | Mechanical engineer, advisor and corporate trainer. Brings 39 years of career experience across Kuwait Oil Company, IPCL and NTPC, spanning projects, commissioning, maintenance, reliability, asset integrity and industrial audits. Specialist inputs, where needed, are agreed in the proposal.

COMPLETION AND FOLLOW-UP

An Omtech Corporation participation or completion certificate may be provided under the agreed assessment arrangements. This is company training, not an accredited professional qualification or a guarantee of certification. Post-training support is available with scope and duration agreed in the proposal.

REQUEST A CUSTOMISED TRAINING PROPOSAL

safehands@omtechcorporation.com

+91 9810772284 | +91 9987079111